

# Omahu Category 2C Community Meeting

21<sup>st</sup> February 2024

# Agenda

Welcome/Intros

Ground Rules

Process Overview

Short list of options

What happens next

Q&A

Dinner

# Welcome and Introductions

Hawke's Bay Regional Council Team

Hastings District Council Team

Ministry of Social Development

Please save questions until the end

# Ground Rules

Phones off or on silent

Communicate clearly and with a respectful tone

Listen with an open mind

Share “air-time” have your say, and create space for others as well

Do not interrupt other speakers

Save your questions until the speaker is finished

Keep your questions relevant to the purpose of the meeting

# Process overview

Initiate	Plan	Execute	Close Out
<ul style="list-style-type: none"> <li>• Identify Stakeholders</li> <li>• Identify Risks</li> <li>• Check Regulatory Compliance</li> <li>• Record Assumptions</li> <li>• Preliminary Procurement Strategy</li> <li>• Optioneering               <ul style="list-style-type: none"> <li>• Identify Preferred Solution</li> </ul> </li> <li>• Site Investigations</li> <li>• Populate Budget Sheets</li> <li>• Project Brief Creation</li> <li>• <b>Project Brief Approval</b></li> </ul>	<ul style="list-style-type: none"> <li>• <b>Communication Plan</b></li> <li>• <b>Cultural Engagement</b></li> <li>• <b>Stakeholder Engagement</b></li> <li>• <b>Methodology</b></li> <li>• <b>Consents</b></li> <li>• <b>Health and Safety Plan</b></li> <li>• <b>Site Investigations</b> <ul style="list-style-type: none"> <li>• Site Geotech</li> <li>• Archaeological Assessment</li> <li>• Ecological Assessment</li> <li>• Topo Survey</li> </ul> </li> <li>• <b>Concept Design</b></li> <li>• <b>Prelim/Dev Design</b></li> <li>• <b>Detailed Design</b></li> <li>• <b>Land Access</b></li> <li>• <b>Procurement Planning</b> <ul style="list-style-type: none"> <li>• Tender Documentation</li> </ul> </li> <li>• <b>Pre-Tender Approval</b></li> <li>• <b>Tender Process</b></li> <li>• <b>Execution Approval</b></li> </ul>	<ul style="list-style-type: none"> <li>• Comms and Engagement</li> <li>• Award Contract</li> <li>• Main Contract</li> <li>• MSQA</li> <li>• Contract Support Works</li> <li>• Practical Completion</li> <li>• As Built/Technical Reports</li> <li>• <b>Practical Completion Approval</b></li> </ul>	<ul style="list-style-type: none"> <li>• Defect Liability Period</li> <li>• Asset Handover</li> <li>• Learning from Experience</li> <li>• Financial Closure</li> <li>• <b>Project Sponsor Approval</b></li> </ul>

Complete

Active

Approval required

# Short list Option Assessments


## Option One

**Stopbank built on the north side  
of Taihape road**

## Option two

**Stopbank built south side of the  
Taihape road**

# Option One



## Option One (No longer Considered)


Stopbank built on the North side of Taihape road

Potential Wetland to be assessed

Raising of Taihape Road by approx 1m.

Powerlines may need relocating

# Option Two



# Options two (Preferred Option) Considerations

Stopbank built South side of the Taihape Road

Portion of Ohiti Road raised approx. 1m

Alternative road needed for residents/ Investigate access on Taihape Road

Both options have similar risks around ecology, stream works, Powerlines to be relocated, and land to be aquired

Outcome from Multi Criteria Analysis, general agreement that Option 2 is preferred due to cost, feasibility, consenting, material requirements and constructability.

# What Happens Next ....



Next steps for category change



Timeline



Funding



Delivery plan

# Pathway Through Categorisation


2C will move to Category 1, on confirmation that:

A sound concept that has  
a consenting pathway;  
and

A legal interest in favour  
of HBRC in the relevant  
land;

Available funding.

Establish a team of engineers and consultants to review current Land categorisation Mapping and assess the options for property specific and community level flood protection initiatives with a view to develop concepts for further development and funding from the regional flood protection fund.



**Milestones:**

**1 - Move from Category 2A to 2C**


Trigger 1: Funding Pathway, which is in place, Trigger 2: Confidence in a solution that meets 1% AEP level of protection

**2 - Move from Category 2C to 1**

Trigger 1: Funding Pathway- Business Case approved by TSY, Trigger 2: Confidence in specific solution to deliver 1% AEP, Trigger 3: Interest in any land required for infrastructure and/or access for operations and maintenance.

# Crown Infrastructure Partners – Key Steps/Gates

Regular reporting to CIP



# Crown Infrastructure Partners – Road Map

## Gate One – 2 to 3 Months

- List of packages and projects
- Concept Design
- Detailed Project Delivery Plans
  - Cost, benefits
  - Return on investment
  - Third party requirements
  - Risk and contingency.

## Gate Two – 9 to 12 Months

- Developed and detailed design specifications and cost estimate.
- Check alignment with delivery plan metrics
- Resource consent application and approval
- Contractor pricing and procurement

# Stay informed - Project hub on HBRC website

- Latest updates
- Project team and contact information
- Previous newsletters in one place
- Project timeline including current phase and activities
- Go to [hbrc.govt.nz](https://hbrc.govt.nz) and search **#ohitiroad**

The screenshot shows the project hub for Ohiti Road - Omāhu on the Hawke's Bay Regional Council website. The page features a dark blue header with the council's logo and navigation options. Below the header, there is a breadcrumb trail: Home > Projects > Restoring Flood Resilience > Ohiti Road. A search bar contains the keyword #ohitiroad. The main content area is divided into several sections:

- Latest update:** A section with a green arrow icon containing text about ongoing planning stages and a Cultural Impact Assessment.
- About the Ohiti Road project:** A section with a green arrow icon providing details on funding and project goals.
- Project timeline:** A vertical timeline with four phases: Initiate, Plan (Current Phase), Execute (Targeting Summer 2024-25), and Close out. The Plan phase is currently active.
- Meet the team:** A section with a green arrow icon featuring four team members with their names and roles.
- Contact us:** A section with a green arrow icon providing an email link and phone numbers.
- Email newsletters:** A section with a green arrow icon listing recent newsletters from January 2024, December 2023, and November 2023.
- Useful links:** A section with a green arrow icon listing various support services like disaster recovery, temporary accommodation, and financial support.

Questions ...

# Disaster Recovery

## Te Hokinga ki te Ora i muri i te Aituā

### Category 2C (Community)

<b>Definitions</b>	Community level interventions are effective in managing future severe weather event risk.
<b>Examples</b>	Local government repairs and enhances flood protection schemes to adequately manage the risk of future flooding events in the face of climate change effects.
<b>What does this mean for my claim?</b>	No impact to claim, claim will continue to progress as normal.
<b>What does this mean for my ongoing insurance?</b>	<p>As done following the Westport and Edgecumbe events, insurers will continue to support communities whilst wide scale interventions are worked through.</p> <p>Should these works be deferred or be shown to have not sufficiently mitigated the risks, insurers may re-evaluate ongoing cover.</p> <p>There could be a variety of approaches from insurers, some will continue with existing terms, some may place new risks under more scrutiny than existing customers, and others, at renewal time, may be looked at on a case-by-case basis. Depending on the level of risk, normal underwriting levers would be applied – e.g., price, excess, or exclusion of some hazards until preventative work has been completed by the relevant council(s).</p>



## MINISTRY OF SOCIAL DEVELOPMENT

TE MANATŪ WHAKAHIATO ORA

# Ministry of Social Development

- Are you a homeowner who is unable to get back to your home due to being assigned a red or yellow placard, are paying for alternative temporary accommodation in the private rental market and have two sets of accommodation costs?
- For support when insurance payments for temporary accommodation run out- **Temporary Accommodation Assistance** is available. This help is not income or asset tested.
- You need to book an appointment to apply. Call us on 0800 559 009
- For more information  
<https://www.workandincome.govt.nz/products/a-z-benefits/temporary-accommodation-assistance.html>



**Te Kāwanatanga o Aotearoa**  
New Zealand Government

---

# Ministry of Social Development

- If you're struggling to meet your living costs or had an unexpected bill we might be able to help you, even if you're working.
- We have different types of support and payments available depending on your situation.
- Even if you don't think you qualify, call us to talk about your situation.
- You can also visit [workandincome.govt.nz](https://workandincome.govt.nz) and click on Check what you might get.
- Call us on 0800 559 009, 7am to 6pm Monday to Friday and 8am to 1pm, Saturday.



**MINISTRY OF SOCIAL  
DEVELOPMENT**

TE MANATŪ WHAKAHIATO ORA



**Te Kāwanatanga o Aotearoa**  
New Zealand Government

# Looking after your mental wellbeing – new offer 2024

*Te Whatu Ora is providing a Hauora and Wellbeing package for individuals and households displaced (Category 2 and 3) due to Cyclone Gabrielle in Hawke's Bay. The package is valid from January 15 to June 30, 2024, and includes:*

- 1. 2 GP and 2 nurse consultations*
- 2. 1 emergency after-hours consultation*
- 3. Pharmacy advice and treatment for minor conditions*
- 4. Up to 7 counselling sessions (face-to-face or online)*
- 5. Practice Plus Telehealth (online doctor or nurse consults) available through Māori hauora providers*
- 6. Free rongoā through listed Māori hauora*

*If residents are eligible for this package, they can contact Health Hawke's Bay via Hastings District Council at (06) 871 5000 or by emailing [gabriellewelfare@hdc.govt.nz](mailto:gabriellewelfare@hdc.govt.nz) to receive a letter confirming this. This letter can then be forwarded to their Hawke's Bay General Practice or Māori hauora provider. It is recommended they inform the provider of their eligibility as soon as possible, ideally before needing a consultation. They must show the letter to access these services. If GP access is challenging, online Practice Plus consultations and counselling are encouraged. For minor conditions, individuals can seek free advice and treatment from their pharmacy. Questions can be directed to Health Hawke's Bay at [info@healthhb.co.nz](mailto:info@healthhb.co.nz).*

*For further information please refer to the*

*Te Whatu Ora Website [Reach out - Hawkes Bay District Health Board – Our Health \(ourhealthhb.nz\)](https://ourhealthhb.nz)*

**Te Whatu Ora**  
Health New Zealand

# Looking after your mental wellbeing

It is a normal and a very human response to feel worried and frustrated as you deal with the aftermath of Cyclone Gabrielle and other severe weather events.

Simple tips to help you cope and feel better:

- ✓ *Recognise what you're feeling right now, your emotions are a normal part of the recovery process*
- ✓ *Take it one day at a time*
- ✓ *Focus on what you can control*
- ✓ *Fill your cuppa with things that bring you joy, make some time for small everyday joyful things*
- ✓ *Have a kōrero with friends and whānau, share your thoughts*
- ✓ *Chat to a counsellor if needed – call or text 1737 for free, 24/7*

**Te Whatu Ora**  
Health New Zealand



**Te Kāwanatanga o Aotearoa**  
New Zealand Government

# Help is at hand

**Te Whatu Ora**  
**Health New Zealand**

If you could use some extra support right now or know someone who you think is struggling, there is help available.

Talk to your GP, or find a service near you at [wellbeingsupport.health.nz](http://wellbeingsupport.health.nz)

Free helplines

- ✓ *Chat to a trained counsellor any time– call or text 1737 for free*
- ✓ *The Depression Helpline – call 0800 111 757 or text 4202*
- ✓ *Youthline – call 0800 376 633 or text 234*

Support for farming and rural communities

- ✓ *Farmstrong, find resources at [farmstrong.co.nz](http://farmstrong.co.nz)*
- ✓ *Rural Support Trust, call 0800 787 254 or visit [rural-support.org.nz](http://rural-support.org.nz)*